

ADDENDUM NO. 1**PROJECT: Specks Run Road (Ridgeway) and Duke Road Tank Rehabilitation Project**

To: Prospective Bidders of Record

Date: December 12, 2017

The following changes, additions, revisions, and/or deletions are hereby made a part of the Contract Documents for the aforementioned Project as fully and completely as if the same were fully set forth therein.

The BIDDER'S attention is directed to paragraph 3.1.E. Work Schedule on Page 01040-6 of Section 01040 Coordination of the Specifications. The BIDDER shall delete the paragraph in its entirety and insert the following in its place:

E. Work Schedule: The repairing, cleaning, and painting shall be accomplished in such a way as to minimize the length of time the tank is out of service and to minimize the number of days required for observing the repairing, cleaning, and painting operations. **Notice to proceed is anticipated in March 2018. Work on the tanks shall be done sequentially with Ridgeway Tank taken out of service first, then once Ridgeway Tank is returned to service and SHENTEL cellular antennas on the Duke Road Tank are de-energized, the Duke Road Tank shall be taken out of service. CONTRACTOR shall coordinate with SHENTEL and verify the cellular antennas are de-energized prior to starting work. It is anticipated that the SHENTEL cellular antennas will not be able to be de-energized until approximately June 3, 2018 and must be re-energized by August 22, 2018. The CONTRACTOR'S attention is directed to Paragraph 4.01 of the Agreement (EJCDC C-520) regarding CONTRACT TIMES.**

The BIDDER shall acknowledge receipt of this Addendum in the Bid.

The bid date shall remain unchanged.

END OF ADDENDUM NO. 1